

Carter Street rehab project (as of April 14, 2021)

The phases are posted on the website at

http://www.elkader-iowa.com/City_Hall/Carter-Street-Rehab-2020.html and

on Facebook at Carter Street Rehab Project-Elkader Iowa

Phase	Work to be done	Detour	Other notes
#1A (duration is estimated to be 16 days)	-Sanitary sewer replacement. -The “five way” intersection of First Street, Carter Street, Davidson and Spring will be closed. -Spring Street will be closed to the alley.	Traffic will be detoured from First Street at Cedar Street (Cedar Street is the Street where the pharmacy and Deb’s Brewtopia are located) to N. Main Street, to Hill Street, to First Street to Carter Street.	
#1B (duration = 38 days)	Complete reconstruction of Carter Street from the Davidson St intersection to #810/#813 Carter Street.	-Traffic to the hospital will be detoured on Davidson Street; -other local traffic will be detoured on First Street	Carter Street residents from the end of Carter St. to #810/#813 will not have access to their driveways located on Carter Street (alley access will remain open). Parking is available at the end of the construction by #810/#813. (DO NOT BLOCK DRIVEWAYS)
#2 (duration = 39 days)	Complete reconstruction on the rest of Carter to #829	-Traffic to the hospital will be detoured on Davidson Street; -other local traffic will be detoured on First Street	Carter Street residents from #810/#813 to #825 will not have access to their driveways (alley access will remain open). They will be able to park at the end of the construction by #810/#813. (DO NOT BLOCK DRIVEWAYS)
#3 (duration = 53 days)	Complete reconstruction of the intersection of Carter, Haven’s and Davidson Streets	-Traffic to the hospital will continue to be detoured on Davidson Street until they get to a certain point of the intersection -“Through” traffic to Chariot Road will need to go around on Hwy 56 to Edgewood Avenue. -Residents on the block of Carter Street beyond the hospital will need to check as different parts of the intersection is worked on. They may need to take the detour too.	This phase will take a long time as there is a lot of underground pipe work to be done, and the intersection needs to be phased to maintain access to the hospital.
#4 (duration = 50 days)	Repaving, replace water and storm sewer on Carter Street from the hospital intersection to the City limits.	“Through” traffic to Chariot Road will need to go around on Hwy 56 to Edgewood Avenue.	Carter Street residents from the Haven’s Drive intersection to the City limits will not have access to their drives; they will need to park on either end of the street closure.